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Public Improvement Building Committee
Special Meeting ~ May 2, 2017
BOE Administrative Office ~ Conference Room A
Chairman Bernie Simons called the meeting of the Public Improvement Building Committee to
order at 6:33 pm.
The committee said the Pledge of Allegiance.
Roll Call: Present - Bill Banfe, Brian Lampart, Francis MacIlvain, James Orazietti, and Bernard
Simons. Absent – Beth Gabriel and Eugene Kierce (excused). Quorum: 5 present, 2 absent.
Also in attendance were Gary DeFillipo, project manager, John Calhoun, BOE Maintenance,
Dean Petrucelli, Architect, and Ben Trabka, BOE Security.
Chairman Simons asked if anyone from the public would like to speak three (3) times. There
were none.
Sunnyside Roof Project:
This special meeting was called to review bids and select a contractor for the Sunnyside Roof
Project.
Dean Petrucelli addressed the committee and reviewed the bidding process for this project.
The bids were open on April 20th after a four (4) week bid period. There were five (5) bids,
ranging from $947,000.00 to $1,438,000.00. Silktown Roofing’s bid, who performed the
emergency repair in the fall, came in about the middle range. (see attached bid sheet).
Dean voiced that he was hopeful Silktown would be the low bidder, because of its years of
knowledge and expertise. They do quality work and use quality materials and are a large
company with a huge presence in the State.
However, Young Developers, who were the low bidders, have been bidding aggressively over
the last few years. Silver Petrucelli have worked with them about six (6) times in the past two
(2) years. They are a relatively young firm with a smaller crew than Silktown. They bring in
more crew over the summer months. Silver Petrucelli’s experience with them has been very
good. They have not had any issues with quality or duration of projects. Their paperwork is
good, the shop drawings are good, the close out is good. They have had a great relationship
with them. Dean has spoken to Bob Brainen to confirm that he had everything together and the
package appears to be complete. Dean recommends that Purchasing and Town Legal reviews
this as well. All the paperwork is complete as well as the bid documents. Their price is very
competitive.
As a professional, Dean stated that he cannot disqualify a bidder unless he has a legal just
cause. There is no just cause in this case, therefore, he is recommending Young Developers
for this Roof Project. The State sets these requirements. Remember that the State will be
providing some reimbursement for this project.
Dean discussed the Deduct Alternates. Deduct Alternate #1 is referring to not replacing the
roof over the gym area. The portion of the roof over the gym area is newer than the rest of the
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roof. The recommendation is to replace that portion as well, as it seems there is about five (5)
years of life left. The recommendation is to capitalize on this very aggressive and competitive
bid and replace the entire roof now.
The Deduct Alternate #2 is regarding a 20-year warrantee as opposed to the 30-year
warrantee. It also includes one less layer of roofing materials.
Silver Petrucelli recommends that the City award Young Developers the entire project at
$947,000.00.
There was some discussion regarding the timing of the project. The agreement states that
work will begin 10 days after the signing of the contract, but no earlier than June 14, 2017. The
project will be complete in 78 days, no later than August 30, 2017. There was also discussion
regarding the type of material that will be used. The first year is on the contractor. Years 2-30
will be the responsibility of the manufacturer.
A motion was made by Bill Banfe that based on the recommendation of Silver Petrucelli
Associates regarding Bid #37-53, Sunnyside Elementary School Roof Replacement
Project. The bid should be awarded to Young Developers of Hamden CT., in the amount
of $947,000.00, subject to a review of the bid documents and contract by the
Corporation Council and Purchasing Department. Brian Lampart seconded the motion.
Vote 5-0, motion passed.
A motion was made to adjourn the meeting by Francis MacIlvain, seconded by Brian
Lampart, vote 5-0, motion carried.
Meeting adjourned at 7:00 pm.
Respectfully submitted,
Tina Coppola ~ Recording Secretary
May 4, 2017

